 Memorial Garden

Beginning Balance: $15,000.00
Patton Construction Group Inc.

Removal of remaining vegetation

Removal of existing elevated sidewalk

Removal of existing brick wall

Removal of existing stonewall

Excavate and remove existing earth fill

Remove excess soil from site

Grade disturbed areas and clean up site

Cost: $8,450.00

Demo Permit – City of A-ville $434.00

Stonemason :

Rebuild stonewall under staircase

Build a stone box to support existing Celtic cross

Price includes materials

$1865.00

Total Cost of project infrastructure: $10,749.00

Remaining: $4,251.00
Donations over and above the original $15,000.00

1.Private Family: $1,136.76 (memorial bench) purchased

2.Couple in church: $856.61 (memorial bench) purchased

3. Church member: $1,800.00 (Gothic entrance archway & fence) purchased

4. An additional $600.00 in memorials for Margaret Mitchell to be used for plantings

TOTAL: $4,393.37
Donation of Landscape Architect services valued at $3,000.00

Unforeseen expenses:

1. After soil was removed we hit hard clay. Because clay will not allow drainage the plan for a “French drain” to accommodate the downspouts was no longer possible.

Patton Construction Drainage system $1,942.00
2.The stonewall under the steps was too badly compromised

for repair, it had to be totally dismantled and rebuilt. The city then required an engineer’s plan and stamp in order to proceed

Medlock & Associates: $750.00
Removal of landing pad, further excavation of soil, and 

re-pouring new landing pad.

Patton Construction: $1,846.00
Additional permit required by City of A-ville $223.00

    As of April 15, Over budget:  $367.63

Wild Card:

To finish the job the City of A-ville has required us to add a poured “Cap wall” that will run alongside the full length of the exposed side of the church that is 4’ deep with reinforcing steel.

The total below includes the engineering fee and stamp (S-K Engineers).

Excavation

Reinforcing Steel

Concrete Formwork

Concrete pour

Strip & Run Wall finish

Clean up debris and restore work site

Total: $9,550.00

Less a gift of $500.00

Total overage on project: $9,417.63

We will hear a recommendation from the Trustees at our May15 Congregational meeting.

